



REPLY TO
ATTENTION OF

DEPARTMENT OF THE ARMY
PITTSBURGH DISTRICT, CORPS OF ENGINEERS
WILLIAM S. MOORHEAD FEDERAL BUILDING
1000 LIBERTY AVENUE
PITTSBURGH, PA 15222-4186

13 April 2022

USACE REPORT TO THE WATERWAYS ASSOCIATION OF PITTSBURGH

1. LOCK CLOSURES AND DELAYS

New Cumberland:

- The landward auxiliary chamber remains closed due to structural deficiencies with the miter gates. New auxiliary chamber gates are under fabrication. Installation will occur in 2022 and 2023.
- Short primary chamber closure needed for the Hydraulic System Upgrade contractor to replace wiring that was damaged during construction. USACE will work with the contractor to minimize this closure.

Montgomery:

- CONTRACT: Dam Gate Installation: continuing through 2022.
- CONTRACT: Secant Pile Wall Construction: Contractor expected to mobilize onsite around April 2022 with construction completion in early 2023. Construction activities will occur riverward of the river wall and include dam gate operating modifications during construction.

Emsworth:

- Emsworth: 22 Feb-16 Apr 2022 Primary chamber closure for repairs to the upper miter gate anchorages and machinery.

Dashields:

- Dashields: 07 March – 22 April 2022 (Primary chamber 07 March - 07 April; Auxiliary chamber 04 March - 07 March and 07 April - 18 April). Primary chamber work includes repairs to the miter gates and anchorages. Auxiliary chamber work includes replacement of operating machinery components.

AR 5

- CONTRACT: Lock Control System Modernization: Intermittent closures in 2022 for contract work. Awaiting Contractor schedule for more information.

2. OTHER ITEMS OF INTEREST: Contract and Repair Fleet work upcoming

Tentative schedule of future work:

2022

- New Cumberland 05 July – 08 Oct 2022
- Montgomery: 17 Oct – 16 Dec 2022

Additional Information:

Tentative Dive Schedule for FY 22

Month	Dates	Location	Chambers
April	4-6	Elizabeth	Main
	18-20	Braddock	Main
May	2-6	Emsworth	Both
	16-18	Dashields	Main
June	6-8	Montgomery	Main
	20-22	New Cumberland	Main
July	5-7	Pike Island	Main
	18-20	Hannibal	Main
August	1-5, 8-12	Braddock	Aux
	22-26	Lock 4 Allegheny	Main
September	12-16, 19-23	Dashields	Main

PITTSBURGH DISTRICT LOCKS & DAMS CONTACT INFORMATION

John Dilla, Chief, Locks and Dams Branch
Office phone: 412 395-7651 Cell phone: 412 337-9587
Email: john.p.dilla@usace.army.mil

Mark Ivanisin, Supervisory Operations Specialist (Allegheny River)
Office phone: 412 395-7652, Cell phone: (412) 742-8220
Email: Mark.S.Ivanisin@usace.army.mil

John Anderson, Supervisory Operations Specialist (Ohio River)
Office phone: 412 395-7653 Cell phone: 412 337-9586
Email John.T.Anderson1@usace.army.mil

Ian McKelvey, Supervisory Operations Specialist (Mon River)
Office phone: 412 395-7656 Cell phone: 412 216-0022
Email: ian.M.McKelvey@usace.army.mil