



REPLY TO  
ATTENTION OF

**DEPARTMENT OF THE ARMY**  
**PITTSBURGH DISTRICT, CORPS OF ENGINEERS**  
**WILLIAM S. MOORHEAD FEDERAL BUILDING**  
**1000 LIBERTY AVENUE**  
**PITTSBURGH, PA 15222-4186**

10 August 2022

## **USACE REPORT TO THE WATERWAYS ASSOCIATION OF PITTSBURGH**

### **1. LOCK CLOSURES AND DELAYS**

#### **New Cumberland:**

- The landward auxiliary chamber remains closed due to structural deficiencies with the miter gates. R3F on site working on installation of upper miter gates through 08 October.

#### **Montgomery:**

- CONTRACT: Dam Gate Installation: continuing through July 2023.
- CONTRACT: Secant Pile Wall Construction: Contractor is onsite with construction completion in early 2023. Construction activities will occur riverward of the river wall and include dam gate operating modifications during construction.
- CONTRACT: Drilling at and near the auxiliary chamber from June 8<sup>th</sup> through August 24<sup>th</sup>.

#### **AR 5**

- CONTRACT: Lock Control System Modernization: Intermittent closures in 2022 for contract work. Contractor anticipates start of work in August 2022 with a completion in October 2022.

#### **Point Marion:**

- Beginning 08 September 2022 and lasting for 3 days. At the end of the closure, the lock will be reopened to clear the queue. There may be other delays during the scheduled maintenance period for additional work needed.

### **2. OTHER ITEMS OF INTEREST: Contract and Repair Fleet work upcoming**

#### **Tentative 2022 & 2023 schedule of future fleet work:**

- Montgomery Primary: 17 Oct – 16 Dec 2022
- Hannibal Primary: 20 Feb – 7 April 2023 (tentative)
- New Cumberland Auxiliary: 13 April – 7 July 2023 (tentative)
- Montgomery Primary: 4 Sept – 3 Nov 2023 (tentative)

#### **Tentative 2023 schedule of future contract work:**

- Dashields – DS Boat Mooring Area (summer 2023)
- AR 2 – Signs on Highland Park Bridge (spring/summer 2023)

- Emsworth Lock Hydraulic System (summer 2023)
- Pike Island Lock Hydraulic System (summer 2023)

**Additional Information:**

The District will be changing operating hours at Locks 2-3 Allegheny. New hours will be 0600 to 2400.

**Tentative Dive Schedule for FY 22**

Month	Dates	Location	Chambers
August	1-5, 8-12	Braddock	Aux
	22-26	Lock 4 Allegheny	Main
September	12-16, 19-23	Dashields	Main

**PITTSBURGH DISTRICT LOCKS & DAMS CONTACT INFORMATION**

John Dilla, Chief, Locks and Dams Branch  
 Office phone: 412 395-7651 Cell phone: 412 337-9587  
 Email: [john.p.dilla@usace.army.mil](mailto:john.p.dilla@usace.army.mil)

Mark Ivanisin, Supervisory Operations Specialist (Allegheny River)  
 Office phone: 412 395-7652, Cell phone: (412) 742-8220  
 Email: [Mark.S.Ivanisin@usace.army.mil](mailto:Mark.S.Ivanisin@usace.army.mil)

John Anderson, Supervisory Operations Specialist (Ohio River)  
 Office phone: 412 395-7653 Cell phone: 412 337-9586  
 Email [John.T.Anderson1@usace.army.mil](mailto:John.T.Anderson1@usace.army.mil)

Ian McKelvey, Supervisory Operations Specialist (Mon River)  
 Office phone: 412 395-7656 Cell phone: 412 216-0022  
 Email: [ian.M.McKelvey@usace.army.mil](mailto:ian.M.McKelvey@usace.army.mil)