



REPLY TO
ATTENTION OF

DEPARTMENT OF THE ARMY
PITTSBURGH DISTRICT, CORPS OF ENGINEERS
WILLIAM S. MOORHEAD FEDERAL BUILDING
1000 LIBERTY AVENUE
PITTSBURGH, PA 15222-4186

13 July 2022

USACE REPORT TO THE WATERWAYS ASSOCIATION OF PITTSBURGH

1. LOCK CLOSURES AND DELAYS

New Cumberland:

- The landward auxiliary chamber remains closed due to structural deficiencies with the miter gates. R3F on site working on installation of upper miter gates through 08 October.

Montgomery:

- CONTRACT: Dam Gate Installation: continuing through July 2023.
- CONTRACT: Secant Pile Wall Construction: Contractor is onsite with construction completion in early 2023. Construction activities will occur riverward of the river wall and include dam gate operating modifications during construction.
- CONTRACT: Drilling at and near the auxiliary chamber from June 8th through August 3rd.

AR 5

- CONTRACT: Lock Control System Modernization: Intermittent closures in 2022 for contract work. Contractor anticipates start of work in August 2022 with a completion in October 2022.

2. OTHER ITEMS OF INTEREST: Contract and Repair Fleet work upcoming

Tentative 2022 & 2023 schedule of future fleet work:

- Point Marion: July 11 – 21 2022 **(Tentative) (new)**
- Montgomery Primary: 17 Oct – 16 Dec 2022
- Hannibal Primary: 20 Feb – 7 April 2023 (tentative)
- New Cumberland Auxiliary: 13 April – 7 July 2023 (tentative)
- Montgomery Primary: 4 Sept – 3 Nov 2023 (tentative)

Tentative 2023 schedule of future contract work:

- Dashields – DS Boat Mooring Area (summer 2023)
- AR 2 – Signs on Highland Park Bridge (spring/summer 2023)
- Emsworth Lock Hydraulic System (summer 2023)
- Pike Island Lock Hydraulic System (summer 2023)

Additional Information:

The District is proposing changing operating hours at Locks 2-3 Allegheny. New hours would be 0600 to 2400.

Tentative Dive Schedule for FY 22

Month	Dates	Location	Chambers
July	5-7	Pike Island	Main
	18-20	Hannibal	Main
August	1-5, 8-12	Braddock	Aux
	22-26	Lock 4 Allegheny	Main
September	12-16, 19-23	Dashields	Main

PITTSBURGH DISTRICT LOCKS & DAMS CONTACT INFORMATION

John Dilla, Chief, Locks and Dams Branch
 Office phone: 412 395-7651 Cell phone: 412 337-9587
 Email: john.p.dilla@usace.army.mil

Mark Ivanisin, Supervisory Operations Specialist (Allegheny River)
 Office phone: 412 395-7652, Cell phone: (412) 742-8220
 Email: Mark.S.Ivanisin@usace.army.mil

John Anderson, Supervisory Operations Specialist (Ohio River)
 Office phone: 412 395-7653 Cell phone: 412 337-9586
 Email John.T.Anderson1@usace.army.mil

Ian McKelvey, Supervisory Operations Specialist (Mon River)
 Office phone: 412 395-7656 Cell phone: 412 216-0022
 Email: ian.M.McKelvey@usace.army.mil