



REPLY TO  
ATTENTION OF

DEPARTMENT OF THE ARMY  
PITTSBURGH DISTRICT, CORPS OF ENGINEERS  
WILLIAM S. MOORHEAD FEDERAL BUILDING  
1000 LIBERTY AVENUE  
PITTSBURGH, PA 15222-4186

08 June 2022

## USACE REPORT TO THE WATERWAYS ASSOCIATION OF PITTSBURGH

### 1. LOCK CLOSURES AND DELAYS

#### **New Cumberland:**

- The landward auxiliary chamber remains closed due to structural deficiencies with the miter gates. New auxiliary chamber gates are under fabrication. Installation will occur in 2022 and 2023.

#### **Montgomery:**

- CONTRACT: Dam Gate Installation: continuing through July 2023.
- CONTRACT: Secant Pile Wall Construction: Contractor is onsite with construction completion in early 2023. Construction activities will occur riverward of the river wall and include dam gate operating modifications during construction.
- CONTRACT: Drilling at and near the auxiliary chamber from June 8<sup>th</sup> through August 3<sup>rd</sup>.

#### **AR 5**

- CONTRACT: Lock Control System Modernization: Intermittent closures in 2022 for contract work. Contractor anticipates start of work in August 2022 with a completion in October 2022.

### 2. OTHER ITEMS OF INTEREST: Contract and Repair Fleet work upcoming

#### **Tentative 2022 & 2023 schedule of future fleet work:**

- New Cumberland Auxiliary: 05 July – 08 Oct 2022
- Point Marion: July 11 – 21 2022 **(Tentative) (new)**
- Montgomery Primary: 17 Oct – 16 Dec 2022
- Hannibal Primary: 20 Feb – 7 April 2023 (tentative)
- New Cumberland Auxiliary: 13 April – 7 July 2023 (tentative)
- Montgomery Primary: 4 Sept – 3 Nov 2023 (tentative)

#### **Tentative 2023 schedule of future contract work:**

- Dashields – DS Boat Mooring Area (summer 2023)
- AR 2 – Signs on Highland Park Bridge (spring/summer 2023)
- Emsworth Lock Hydraulic System (summer 2023)
- Pike Island Lock Hydraulic System (summer 2023)

**Additional Information:**

The District is finalizing the construction contract specifications regarding standard language and timeframes for chamber closures Beth Schneller will coordinate the review of the contract language associated with lock closures/restrictions language in the contracts with WAP in the next month.

**Tentative Dive Schedule for FY 22**

Month	Dates	Location	Chambers
June	6-8	Montgomery	Main
	20-22	New Cumberland	Main
July	5-7	Pike Island	Main
	18-20	Hannibal	Main
August	1-5, 8-12	Braddock	Aux
	22-26	Lock 4 Allegheny	Main
September	12-16, 19-23	Dashields	Main

**PITTSBURGH DISTRICT LOCKS & DAMS CONTACT INFORMATION**

John Dilla, Chief, Locks and Dams Branch  
Office phone: 412 395-7651 Cell phone: 412 337-9587  
Email: [john.p.dilla@usace.army.mil](mailto:john.p.dilla@usace.army.mil)

Mark Ivanisin, Supervisory Operations Specialist (Allegheny River)  
Office phone: 412 395-7652, Cell phone: (412) 742-8220  
Email: [Mark.S.Ivanisin@usace.army.mil](mailto:Mark.S.Ivanisin@usace.army.mil)

John Anderson, Supervisory Operations Specialist (Ohio River)  
Office phone: 412 395-7653 Cell phone: 412 337-9586  
Email [John.T.Anderson1@usace.army.mil](mailto:John.T.Anderson1@usace.army.mil)

Ian McKelvey, Supervisory Operations Specialist (Mon River)  
Office phone: 412 395-7656 Cell phone: 412 216-0022  
Email: [Ian.M.McKelvey@usace.army.mil](mailto:Ian.M.McKelvey@usace.army.mil)