



REPLY TO  
ATTENTION OF

**DEPARTMENT OF THE ARMY**  
**PITTSBURGH DISTRICT, CORPS OF ENGINEERS**  
**WILLIAM S. MOORHEAD FEDERAL BUILDING**  
**1000 LIBERTY AVENUE**  
**PITTSBURGH, PA 15222-4186**

09 November 2022

## **USACE REPORT TO THE WATERWAYS ASSOCIATION OF PITTSBURGH**

### **1. LOCK CLOSURES AND DELAYS**

#### **Montgomery:**

- The landward primary chamber will be closed 17 Oct-16 Dec for scheduled maintenance work on the miter gates and associated machinery by R3F. Ref. NTNI #201274
- CONTRACT: Dam Gate Installation: continuing through April 2023.
- CONTRACT: Secant Pile Wall Construction: Contractor is onsite with construction completion in early 2023. Construction activities will occur riverward of the river wall and include dam gate operating modifications during construction.

#### **Dashields:**

- The landward primary chamber will be closed 17 Dec – 19 Dec to perform interim repairs to the up-stream miter gates. (*new*)

#### **AR 5**

- CONTRACT: Lock Control System Modernization: Intermittent closures in 2022 for contract work. Contractor anticipates start of work in August 2022 with a completion in April 2023 (time delay due to supply chain delays).

#### **Emsworth:**

CONTRACT: Hydraulic System Upgrades: Intermittent closures in 2023 for contract work. Contractor anticipating start of work in March 2023. Investigating possibility of intermittent closures coinciding with Montgomery closure in 2023.

### **2. OTHER ITEMS OF INTEREST: Contract and Repair Fleet work upcoming**

#### **2023 schedule of future fleet work:**

- Hannibal Primary: 20 Feb – 7 April 2023
- New Cumberland Auxiliary: 13 April – 7 July 2023
- Montgomery Primary: 4 Sept – 3 Nov 2023
- Dashields Primary: TBD (Up-Stream Gate Allision Repairs) (*new*)

#### **Tentative 2023 schedule of future contract work:**

- Dashields – DS Boat Mooring Area (summer 2023)
- AR 2 – Signs on Highland Park Bridge (spring/summer 2023)

- Pike Island Lock Hydraulic System (summer 2023)

**Additional Information:**

Tentative dive schedule:

Month	Dates	Location	Chambers
November 2022	07-10	Lock 3 Allegheny	Main
March 2023	27-29	Lock 4 Mon (Charleroi)	Main
April 2023	10-13	Lock 6 Allegheny	Main
	24-28	Braddock	Both
May 2023	08-10	Lock 3 Mon (Elizabeth)	Both
	22-26	New Cumberland	Both
June 2023	12-16	Pike Island	Both
	26-28	Hannibal	Main
July 2023	10-12	Emsworth	Main*
	24-26	Dashields	Main*
August 2023	7-9	Montgomery	Main
	21-24	Lock 4 Allegheny	Main
September 2023	11-15, 18-22	Dashields	Both*

\* Auxiliary chamber unavailable overnight during scheduled dive due to mooring of workboat.

**PITTSBURGH DISTRICT LOCKS & DAMS CONTACT INFORMATION**

John Dilla, Chief, Locks and Dams Branch  
 Office phone: 412 395-7651 Cell phone: 412 337-9587  
 Email: [john.p.dilla@usace.army.mil](mailto:john.p.dilla@usace.army.mil)

Mark Ivanisin, Supervisory Operations Specialist (Allegheny River)  
 Office phone: 412 395-7652, Cell phone: (412) 742-8220  
 Email: [Mark.S.Ivanisin@usace.army.mil](mailto:Mark.S.Ivanisin@usace.army.mil)

John Anderson, Supervisory Operations Specialist (Ohio River)  
 Office phone: 412 395-7653 Cell phone: 412 337-9586  
 Email [John.T.Anderson1@usace.army.mil](mailto:John.T.Anderson1@usace.army.mil)

Ian McKelvey, Supervisory Operations Specialist (Mon River)  
 Office phone: 412 395-7656 Cell phone: 412 216-0022  
 Email: [Ian.M.McKelvey@usace.army.mil](mailto:Ian.M.McKelvey@usace.army.mil)