



REPLY TO  
ATTENTION OF

**DEPARTMENT OF THE ARMY**  
**PITTSBURGH DISTRICT, CORPS OF ENGINEERS**  
**WILLIAM S. MOORHEAD FEDERAL BUILDING**  
**1000 LIBERTY AVENUE**  
**PITTSBURGH, PA 15222-4186**

12 October 2022

## **USACE REPORT TO THE WATERWAYS ASSOCIATION OF PITTSBURGH**

### **1. LOCK CLOSURES AND DELAYS**

#### **Montgomery:**

- The landward main chamber will be closed 17 Oct-16 Dec for scheduled maintenance work on the miter gates and associated machinery by R3F. Ref. NTNI #201274
- CONTRACT: Dam Gate Installation: continuing through April 2023.
- CONTRACT: Secant Pile Wall Construction: Contractor is onsite with construction completion in early 2023. Construction activities will occur riverward of the river wall and include dam gate operating modifications during construction.

#### **AR 5**

- CONTRACT: Lock Control System Modernization: Intermittent closures in 2022 for contract work. Contractor anticipates start of work in August 2022 with a completion in April 2023 (time delay due to supply chain delays).

#### **Emsworth:**

CONTRACT: Hydraulic System Upgrades: Intermittent closures in 2023 for contract work. Contractor anticipating start of work in March 2023. Investigating possibility of intermittent closures coinciding with Montgomery closure in 2023.

### **2. OTHER ITEMS OF INTEREST: Contract and Repair Fleet work upcoming**

#### **2023 schedule of future fleet work:**

- Hannibal Primary: 20 Feb – 7 April 2023
- New Cumberland Auxiliary: 13 April – 7 July 2023
- Montgomery Primary: 4 Sept – 3 Nov 2023
- Dashields Primary: 2023 (***NEW Gate Allision Repairs; anticipate knowing schedule by end of November***)

#### **Tentative 2023 schedule of future contract work:**

- Dashields – DS Boat Mooring Area (summer 2023)
- AR 2 – Signs on Highland Park Bridge (spring/summer 2023)
- Pike Island Lock Hydraulic System (summer 2023)

#### **Additional Information:**

The District is drafting the tentative dive inspection schedule for 2023 and will share as soon as available. This year's schedule will identify any associated auxiliary chamber closures and potentially an NTNI.

## **PITTSBURGH DISTRICT LOCKS & DAMS CONTACT INFORMATION**

John Dilla, Chief, Locks and Dams Branch  
Office phone: 412 395-7651 Cell phone: 412 337-9587  
Email: [john.p.dilla@usace.army.mil](mailto:john.p.dilla@usace.army.mil)

Mark Ivanisin, Supervisory Operations Specialist (Allegheny River)  
Office phone: 412 395-7652, Cell phone: (412) 742-8220  
Email: [Mark.S.Ivanisin@usace.army.mil](mailto:Mark.S.Ivanisin@usace.army.mil)

John Anderson, Supervisory Operations Specialist (Ohio River)  
Office phone: 412 395-7653 Cell phone: 412 337-9586  
Email [John.T.Anderson1@usace.army.mil](mailto:John.T.Anderson1@usace.army.mil)

Ian McKelvey, Supervisory Operations Specialist (Mon River)  
Office phone: 412 395-7656 Cell phone: 412 216-0022  
Email: [Ian.M.McKelvey@usace.army.mil](mailto:Ian.M.McKelvey@usace.army.mil)