



REPLY TO
ATTENTION OF

DEPARTMENT OF THE ARMY
PITTSBURGH DISTRICT, CORPS OF ENGINEERS
WILLIAM S. MOORHEAD FEDERAL BUILDING
1000 LIBERTY AVENUE
PITTSBURGH, PA 15222-4186

14 July 2021

USACE REPORT TO THE WATERWAYS ASSOCIATION OF PITTSBURGH

1. LOCK CLOSURES AND DELAYS

New Cumberland:

- The landward auxiliary chamber remains closed due to structural deficiencies with the miter gates. New auxiliary chamber gates are under fabrication. Installation will occur in 2023.

2. OTHER ITEMS OF INTEREST: Contract and Repair Fleet work upcoming:

Montgomery:

- **CONTRACT:** Dam Gate Installation: continuing through 2021.

Pike Island:

CONTRACT: River Wall Crack Stabilization: Contractor started work onsite on May 31st with no chamber closures needed so far. Short term closures will occur during anchor stressing and grouting activities. Up to three short term primary chamber closures per week may occur and one long term closures for up to 48 hours is permitted. Approximate 20-day advance notice will be provided for primary chamber closures.

Current schedule of closures:

Date Ending Date:

July 6, 2021	July 8, 2021
July 13, 2021	July 15, 2021
July 20, 2021	July 22, 2021
July 27, 2021	July 29, 2021

Schedule of future work:

2021

- Montgomery Primary Chamber Valve Repairs, 26 Jul – 27 August
- Braddock Primary Chamber Sector Gears, 13 Sept – 15 Oct
- Montgomery Primary Chamber Gate Anchorage Repairs, 18 Oct – 17 Dec

1. Additional Information:

Attached is the tentative schedule of dive operations for 2021. During inspections, the dive team will work between lockages as much as possible. There may be some delays on scheduled dive days, but they are not expected to exceed 2 hours at a time.

Pittsburgh District change of command scheduled for 29 July. COL Andrew J. Short will pass command to COL Adam J. Czekanski.

PITTSBURGH DISTRICT LOCKS & DAMS CONTACT INFORMATION

John Dilla, Chief, Locks and Dams Branch
 Office phone: 412 395-7651 Cell phone: 412 337-9587
 Email: john.p.dilla@usace.army.mil

Mark Ivanisin, Supervisory Operations Specialist (Allegheny River)
 Office phone: 412 395-7652, Cell phone: (412) 742-8220
 Email: Mark.S.Ivanisin@usace.army.mil

John Anderson, Supervisory Operations Specialist (Ohio River)
 Office phone: 412 395-7653 Cell phone: 412 337-9586
 Email John.T.Anderson1@usace.army.mil

Ian McKelvey, Supervisory Operations Specialist (Mon River)
 Office phone: 412 395-7656 Cell phone: 412 216-0022
 Email: ian.M.McKelvey@usace.army.mil

Tentative Dive Schedule for 2021

Month	Dates	Location	Chambers
July	6 - 8	Emsworth	Main
	19 - 21	Montgomery	Auxiliary
August	2 - 4	New Cumberland	Main
	16 - 18	Pike Island	Main
	30 - 01 Sep	Lock # 4 Allegheny	Main
September	7 - 10	Morgantown	Main
	13 - 17	Morgantown	Main